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King County

King County International Airport

Boeing Field

DATE: August 11, 2011

TO: King County International Airport Tenants
Distributed by e-mail and fax

FROM: Robert I. Burke, AAE, Airport Director

SUBJECT: Taxiway Alpha Construction

Scheduled Runway 13R/31L Closures

As discussed in last month’s tenant meeting, Storm drainage repair work is
planned adjacent to main Runway 13R/31L, which will require a series of
full-runway closures

Following review of findings from the ongoing video inspections, our
consultant and contractor have advised that the scope of this repair work is
less than originally planned. Based on this, the following runway closures
have been scheduled:

e August 20-21 2000L - 0800L
e August 27-28 2000L — 0800L
e September 10-11 2000L — 0800L
e September 17-18 2000L - 0800L

Note: No closures are scheduled for this weekend, August 13-14 or
Labor Day Weekend, September 3-5.

We are currently evaluating the feasibility of October 2-3, 2011, for the 20-
hour full runway closure and will advise tenants shortly. Please contact
Airport Operations at 206-296-7334 should you have any questions
regarding this information
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